

ID	Task Name	Duration	Start	Finish	Resource Names
1	Design Phase	91 days	Wed 8/31/16	Wed 11/30/16	Mirage
2	Civil Contruction Drawing Begins	90 days	Wed 11/30/16	Tue 2/28/17	Macrolink
3	Equipment Procurement	229 days	Wed 12/14/16	Mon 7/31/17	Mirage
4	Production Team	638 days	Sat 10/15/16	Sun 7/15/18	Mirage
5	Production Team Onsite	608 days	Thu 12/15/16	Wed 8/15/18	Mirage
6	Set Construction	137 days	Wed 12/14/16	Sun 4/30/17	Macrolink
7	Set Theming	196 days	Thu 8/31/17	Thu 3/15/18	Macrolink
8	Casting	61 days	Mon 7/31/17	Sat 9/30/17	Macrolink
9	Equipment Manufacturing	273 days	Tue 1/31/17	Tue 10/31/17	Mirage
10	Shipping	108 days	Sun 10/15/17	Wed 1/31/18	Mirage
11	Installation	116 days	Thu 1/4/18	Mon 4/30/18	Mirage
12	Test-Adjust	34 days	Sat 4/14/18	Fri 5/18/18	Mirage
13	Programming- Show Control	69 days	Sat 4/7/18	Fri 6/15/18	Mirage
14	Costume Design & Fabrication	198 days	Tue 11/14/17	Thu 5/31/18	Mirage
15	Soundtrack Composing	375 days	Wed 6/7/17	Sun 6/17/18	Mirage
16	Show Rehearsals	94 days	Thu 3/15/18	Sun 6/17/18	
17	Cast Arrives	1 day	Thu 3/15/18	Fri 3/16/18	Mirage
18	Training	30 days	Fri 3/16/18	Sun 4/15/18	Mirage
19	Cast Rehearsals	62 days	Mon 4/16/18	Sun 6/17/18	Mirage
20	Technicians Staffing	1 day	Fri 5/18/18	Sat 5/19/18	Mirage
21	Pyro and Effects Rehearsals	7 days	Sun 5/20/18	Sun 5/27/18	Mirage
22	Full Technical Run Throughs	7 days	Sun 5/27/18	Sun 6/3/18	Mirage
23	Full Production Rehearsals / Costumes and Effects	14 days	Sun 6/3/18	Sun 6/17/18	Mirage
24	Show Opens (Grand Opening)	1 day	Mon 6/18/18	Tue 6/19/18	

Project: Project1  
Date: Sun 12/10/17

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

| |

Path Successor Milestone Task

Path Successor Summary Task

Path Successor Normal Task

Progress

Deadline

Page 1