	OCT EAST "FLOOD AT MANDRILL MOUNTAIN"

	

	Description
	Duration

	Signed Contract 签订合同
	06/06/2008

	First Payment Received from OCT EAST 首付款
	06/20/2008

	Revised Plot Plans 修改后的平面图
	06/20/2008-06/30/2008

	Theme Drawings of New Set Pieces 场地包装图
	06/20/2008-07/01/2008`

	US & Local Equipment Manufacturing Starts美国和当地设备开始采购
	06/20/2008

	Contract All Staff 合同员工到位
	06/20/2008

	Rehearsal Script First Draft 排练剧本初稿
	06/20/2008-07/01/2008

	Rehearsal Script Final Draft (Approval) 排练最终剧本
	08/01/2008

	Music & Sound Effect 音乐制作
	07/15/2008-08/15/2008

	US Made Equipment Shipping from US Port
	07/07/2008-07/15/2008

	US Made Equip Shipment arriving at port美国设备到港
	08/01/2008-08/15/2008

	Chinese Made Equip Arriving at Park中国设备到达公园
	08/01/2008

	Installation Special Effects Equipment 安装设备
	08/02/2008-08/31/2008

	Installation of Stunt and Specialized Equipment特技设备安装
	08/02/2008-08/31/2008

	Computer Program Show Time Coding Adjustment 控制系统调试
	08/20/2008-09/20/2008

	Set Construction Completetion (OCT EAST) 场地施工完成
	08/01/2008

	OCT EAST Special Effects Install and Completion 东部华侨城特效安装完成 
	07/10/2008-08/01/2008

	Install of Additional Piping / Hoses / Electrical Wiring.额外管线完成
	07/1/2008

	All Pulling of Wires through Conduit (OCT EAST)牵线
	07/15/2008

	Testing / Training of SFX Equipment 特效调试
	08/24/2008-08/31/2008

	Rehearsal Schedule 排练日程
	08/01/2008-09/14/2008

	Show Opening 开业
	09/15/2008


