阶段性目标控制计划一览表
[bookmark: OLE_LINK4][bookmark: OLE_LINK5]Schedule of phased target control plans
	序号
No.
	施工阶段名称
Names of construction phase
	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]主要控制内容
Main control contents
	[bookmark: OLE_LINK3]开始时间
Start time
	完成时间
Finish Time

	1
	[bookmark: OLE_LINK6]施工准备
Construction preparation
	[bookmark: OLE_LINK7]合同签订，临设搭建，定位、放线、方案论证
Contract signing, setting up, positioning, putting line, program demonstration

	2016.12.12
	2016.12.19

	2
	[bookmark: OLE_LINK8][bookmark: OLE_LINK9]止水帷幕
Retainer wall
	[bookmark: OLE_LINK10]止水帷幕施工、浅水池土方开挖
Construction for Retainer wall, Shallow water pool earthwork excavation
	2016.12.20
	2017.1.20

	3
	[bookmark: OLE_LINK11][bookmark: OLE_LINK12]土方开挖
Earthwork excavation
	[bookmark: OLE_LINK13]土方机械开挖、土方机械运输、人工辅助清理、基槽基坑
Machinery Earthwork excavation, transportation machinery, artificial cleaning, trench excavation
	2017.2.12
	2017.2.28

	4
	[bookmark: OLE_LINK14]基坑支护
Foundation pit support
	[bookmark: OLE_LINK16][bookmark: OLE_LINK15][bookmark: OLE_LINK17][bookmark: OLE_LINK18]挂网喷浆、基坑排水
Net guniting, Foundation pit drainage
	2017.2.27
	2013.3.2

	5
	[bookmark: OLE_LINK19][bookmark: OLE_LINK20]抗浮锚杆
Anti floating anchor rod
	[bookmark: OLE_LINK21][bookmark: OLE_LINK22]锚杆施工、锚杆破坏性试验、锚杆检测、锚杆验收
Bolt construction, bolt destructive test, bolt detection

	2017.3.1
	2017.3.15

	6
	[bookmark: OLE_LINK23]深水池结构施工
Construction of deep water pool structure

	[bookmark: OLE_LINK24][bookmark: OLE_LINK25][bookmark: OLE_LINK26][bookmark: OLE_LINK27][bookmark: OLE_LINK28][bookmark: OLE_LINK29]钢筋制安、模板制安、抗渗混凝土施工、拆模、回填
Reinforced bar system, Template system security, Anti permeability concrete construction, Stripping, backfill
	2017.3.12
	2017.3.28

	7
	[bookmark: OLE_LINK30]浅水池结构施工
Shallow water pool structure construction

	钢筋制安、模板制安、抗渗混凝土施工、拆模、回填
Reinforced bar system, Template system security, Anti permeability concrete construction, Stripping, backfill
	2017.3.29
	2017.4.15

	8
	[bookmark: OLE_LINK31]浅水池内素混凝土
fill concrete for shallow pool
	[bookmark: OLE_LINK33]浅水池钢筋砼、素混凝土
fill concrete for shallow pool
	2017.4.13
	2017.4.18

	9
	[bookmark: OLE_LINK32]混凝土养护
concrete curing
	
	2017.4.15
	2017.4.30



